
Work Completed Typical Section Traffic Accommodations

Phase 1:

Construct 

utility bridge then relocate 

utilities to bridge

(1.5 to 2 year duration)

Vehicles: All lanes open to traffic

Pedestrians: Use sidewalk

Bicyclists: Use lanes or sidewalk

Phase 2:

Construct westbound to 

Lemoyne lanes

(1.5 to 2 year duration)

Vehicles: 1 Eastbound to Harrisburg lane

*All westbound lanes detoured*

Pedestrians: Use utility bridge or upstream sidewalk

Bicyclists: Use utility bridge 

Phase 3:

Construct eastbound to 

Harrisburg lanes

(1.5 to 2 year duration)

Vehicles: 1 Eastbound to Harrisburg lane

*All westbound lanes detoured*

Pedestrians: Use utility bridge 

Bicyclists: Use utility bridge
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